

January 14, 2010

Federal Communications Commission
Public Safety and Homeland Security Bureau
Licensing Bureau
Gettysburg, Pennsylvania 17325

Re: Request for Extended Implementation
WQJX566– Monmouth County, New Jersey

Dear Sir or Madam:

This letter accompanies the request of Monmouth County, New Jersey to obtain an extended implementation period for its new public safety communications system. The frequencies authorized by WQJX566 will be part of the new system. This request is submitted under sections 90.155 and 90.629 of the Commission's rules.

Monmouth County requests five years to complete the design and deployment its new integrated wide area trunked radio system. This effort requires obtaining additional authorization from the Commission to use other frequencies. This request is pending before the Commission. The new system will encompass the entire County and improve coverage and quality for both County and municipal agencies. The improvements are needed to meet increasing homeland security challenges and to comply with the Commission's narrowband mandate.

The Implementation Schedule is set forth on the attached schedule. The County's present efforts have committed substantial resources to the project and include evaluating municipal participation and the needed financing. It is also determining the parameters of the system, its design and resolving more precisely when construction can commence and deployment effectuated. Based on current information, we believe that the schedule set forth on the attachment reflects the period necessary to accomplish these objectives.

Thank you for your consideration of this request. Please call upon me if you have any question.

Respectfully,

Shaun Golden
Undersheriff

Attachment

**Attachment
Implementation Schedule
Monmouth County, New Jersey
WQJX566**

Task	Duration	Milestone	Status
Resolve County Requirements Examine Requirements of Municipalities Acquire Additional Channels to Meet Requirements	78 weeks	Years 1-2	In process
Determine Extent of Municipal Participation	52 weeks	Years 1-2	In process
Obtain Additional Frequencies	52 weeks	Years 1-2	In process

Examine/Develop Specifications to obtain financing	26 weeks	Years 2-3	Under Review
Acquisition process commences Specifications and Vendor discussions	20 wee	Years 2- 3	To Be Commenced

Acquisition Process Review & Evaluation Award of contracts	20 weeks	Years 2-3	To Be Commenced
Engineering design and fabrication of system	26 weeks	Years 3-4	To Be Commenced

Delivery & installation	52 weeks	Years 4-5	To Be Commenced
Start up & testing	10 weeks	Year 5	To Be Commenced
System acceptance	20 weeks	Year 5	To Be Commenced
Transition from existing Public Safety system	15 weeks 15 weeks	Year 5	To Be Commenced To Be Commenced