



Tuesday March 31, 2020

To: Federal Communication Commission  
Licensing Division  
Public Safety Homeland Security Bureau  
1270 Fairfield Road  
Gettysburg, Pennsylvania 17325

From: Alireza Shahnami, VP

RE: Oklahoma Department of Public Safety Statewide 700 MHz System Slow Growth Request

As Oklahoma Department of Public Safety (OKDPS) authorized representative and consultant, I am submitting this slow growth request on their behalf. OKDPS desires to acquire the necessary channels in order to implement a conventional, multi-site radio system throughout the State of Oklahoma. The local government entities will be encouraged and invited to join this statewide system in order to establish seamless interoperability.

OKDPS has secured sufficient funds through its annual budget appropriation by the State Legislators and approved by the Governor for the system already. The following timeline should reflect OKDPS' proposed plan for the next three years to fully implement their system.

OKDPS expects slow growth will be required for its successful transition to a P25 Phase I system infrastructure:

On or before December 30, 2020	Purchase, install, and configure eight (8) NW regional sites initially hosting eight (8) frequency pairs each;
On or before June 30, 2021	Purchase, install, and configure ten (10) NW regional sites initially hosting four (4) frequency pairs each;
On or before December 30, 2021	Purchase, install, and configure eight (8) SE regional sites initially hosting four (4) frequency pairs each;
On or before June 30, 2022	Purchase, install, and configure seven (7) SE regional sites initially hosting four (4) frequency pairs each;
On or before December 30, 2022	Expand ten (10) NW regional sites hosting four (4) additional frequency pairs each;
On or before June 30, 2023	Expand eight (8) SE regional sites hosting four (4) additional frequency pairs each;



On or before December 30, 2023

Expand seven (7) SE regional sites hosting four (4) additional frequency pairs each;

On or before January 31, 2024

Review and approve punch list items and sign off on the Final System Acceptance (FSA)

If you have any questions, please call or email me at (407) 333-2300 or [ali.shahnami@acdtelecom.com](mailto:ali.shahnami@acdtelecom.com).